y—

pajtugun §1 goynqisip
s}t ‘o[bs pup @spoje1 doyqnd 30§
peaciddp weaq sDY JUSWINOOP SIY]

(

Micrion Corporation, One Corporation Way, Peabody, MA 01960-7990, Tel. (508) 531 6464, Fax (508) 531-9648

9 879 « o
\\II‘I\\\I\l\\II\\\\\l\I\I\\l\\\\\l\\\l\\\l\\ #Micrion

aAugust 7, 1991 DTIC

FLECTE 3%
AUG 201991

77
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Harry Diamond Laboratories %
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Deaxr Bob:

This is the 10th bimonthly report detailing work done on contract
N00014~89-C=-2238 during June and July, 1991.

3.31 Advanced Column Development

The production prototype column was installed on the column test
stand. This is different than the original test stand in that it
is the stand used to test production ready columns with production
software and electronics, as well as testing column stability over
time. The new electronics and operating system designed for the
0.25 um system were successfully linked to the column.

The performance of the column is excellent: we can resolve 20 nm
features on a test sample, and multiple users routinely use the
column without arcing problems.

The final column will be integrated into the 0.25 um repair system
in October 1991.

3.32 Repairs

The JEOL field emission SEM was installed at Micrion in June. We
designed mask holders to allow use with a transmission detector for
metrology. Although reasonable images have keen obtained we have
not signed off the SEM yet due to unresolved vibration issues.

The SEM 1is being used several days a week to analyze the results of
edgefinding experiments and for verifying thicknesses of small
tungsten depositions.

We repaired 20 defects on an IBM X-ray rask and gave it to
D.Stevens, IBM Burlington, to take to Brookhaven for exposure to
the synchrotron.

Although many aspects of the defect data transfer link between KLA
and Micrion are being worked out, the issue of data rotation
remains. Specifically the Cr/Qz pattern that KLA inspects is
rotated during exposure compared to the patte:n on the X-ray mask.
KLA only transfers coordinates based on their system, and Micrion
then translates the coordinates into the Micrion system. There is
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no provision for rotation. Also by not having the actual
coordinates Micrion can not inspect the repaired defects in-house
to verify repair.

Micrion has decided to mathematically rotate the data, but this
will take a few weeks.

3.33 System Stability

Nothing was done on this task.

3.34 Softwarz

Successful integration of the column and 0.25 um electronics with
the 0.25 um operating system and rudimentary software controls
occurred. We will start creating the 0.25 um repair software in
the fall in conjunction with 0.25 um system development.

3.35 Electronics

Although successful integration of electronics occurred we are not
ready to begin testing the new capabilities for repair of X-ray
masks. This will begin after integration of the 0.25 um subsystems
this fall.

During the coming months we will be completing test development of
repair processes for 0.5 um X-ray masks. In October we will
dissassemble the 0.5 um system to begin installation of the
electronics, operating system, column, and metal deposition
hardware. Process development will stop for several months while
the integration occurs.

In December 1991, according to our projected expenditures, the
funds for this contract will run out. Approved contract amounts
were temporarily reduced by $1,000,000 in October 1990. (See
attached letter from LD.Hunter, Treasurer). If funds are not
replaced Micrion will cease work: the status of the project at that
point will be a partially assembled, untested 0.25 um repair
system. We sincerely hope that the amount is replaced to Micrion's
contract by December 1991.

Slncerely Accesion For
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Diane K. Stewart ?TT?OTWCU L
X-ray Program Manager ustihication
cc: N.Economou, Micrion P"v A 23769?$
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July 11, 1991

Dr. Martin Peckerar

Code 6804 .
Naval Research Laboratory

4555 QOverlook Avenue, SW

Washington, D.C. 20375-5000

Dear Dr. Peckerar:

This report represents the latest Status of Funds Report on Contract No.
N00014-89-C-2238 from the allowed commencement date of June 19, 1989,
through June 30, 1951. Reports will be issued quarterly as required by
the terms of the contract. The attached reports the status of funds
expended by cost element (dir=ct and indirect) and by task. In addition,
an estimate of the remaining cost to complete the tasks included in Phase
11 and Phase III of the contract, which 1is scheduled to continue through
Septembe: of 1992, is shown.

Tnrough June 30, 1991, a total of 34,386,127 has been expended and billed
under Phase 1I and Phase III of the contract, representing 77 percent of
the total approved contract amount for both phases. Due to the inclusion
of the column development activity under the contract, as verbally agresd
to in review meetings, the approved allocations for the various tasks
under Phase II and Phase III have been modified to reflect the actual
expected activity, The total contract approved costs and estimated cost
to complete remains the same, and costs appear to be tracking closely with
the technical progress of the program. At this point, Phase II has been
completed with a slight negative variance from the contract amount, and
this variance will be offset by expected favorable cost variances in Phase
I11. Phase III approved contract amounts were temporarily reduced by
$1,000,000 in October 1990, and the amounts will have to be replaced in
order to complete Phase III of the program. Through June 30, 1991, the
funds had not been restored to our knowledge.

‘Attached please find Schedule I and Schedule II which give a detailed

breakdown of the totals referred to above by task number and direct and
indirect cost.

If you have any questions, please feel free to contact me.
Sincerely,

David M. Hunter
Treasurer

DMH/pr
Attachment

cc: ACO, NRL, Code 3331.2, Washington, D.C.
J. Doherty, N. Economou, D. Stewart, C. Libby
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